



Department
of Health &
Social Care

Covid-19 National Testing Programme


WS2 Regional Test Sites (RTSs), Satellite Test Sites (STSs) and Mobile Testing Units (MTUs) Map

Tuesday 5 May | Data as of 11:00



Department
of Health &
Social Care

opshub@dhsc.gov.uk



KEY: REGIONAL TESTING SITE STATUS 05/05/20 (set-up and run by DHSC)

LIVE/1ST SUBJECTS SEEN


LOCATION PENDING

No	Town	Site	Mobilisation commences	Pilot Date	No	Town	Site	Mobilisation commences	Pilot Date
1	Nottingham	Boots HQ	22/03/2020	25/03/2020	28	Twickenham	Tw. Stadium	14/04/2020	20/04/2020
2	Greenwich	O2 TfL Car Park	26/03/2020	27/03/2020	29	Portsmouth	Tipner Lorry Park	16/04/2020	21/04/2020
3	Chessington	World of Adventures	24/03/2020	26/03/2020	30	Lee Valley	Athletics Park	20/04/2020	22/04/2020
4	Wembley	Ikea	26/03/2020	27/03/2020	31	Portadown	DVA Centre Craigavon	20/04/2020	22/04/2020
5	Gateshead	Ikea	06/04/2020	08/04/2020	32	Exeter	Honiton P&R	21/04/2020	23/04/2020
6	Leeds	Temple Green	08/04/2020	10/04/2020	33	Hull	Humber Bridge Car Park	21/04/2020	24/04/2020
7	Belfast	Odyssey Arena	31/03/2020	04/04/2020	34	Oxford	Thornhill P&R	21/04/2020	24/04/2020
8	Manchester	Airport	31/03/2020	03/04/2020	35	Inverness	Highlands and Islands Uni	22/04/2020	24/04/2020
9	Liverpool	Haydock Park	07/04/2020	09/04/2020	36	Peterborough	Showground	21/04/2020	24/04/2020
10	Aberdeen	Airport	09/04/2020	11/04/2020	37	Coventry	Ricoh Arena	22/04/2020	25/04/2020
11	Glasgow	Airport	03/04/2020	05/04/2020	38	Ebbsfleet	Ebbsfleet International Car Park	23/04/2020	26/04/2020
12	Gatwick	Airport	04/04/2020	07/04/2020	39	Bournemouth	Creekmore P&R	23/04/2020	25/04/2020
13	Plymouth	Former Seaton Barracks	05/04/2020	07/04/2020	40	Lincoln	Lincolnshire Showground	23/04/2020	25/04/2020
14	Birmingham	Midland Met Hospital	12/04/2020	14/04/2020	41	Penrith	Penrith Rugby Club	23/04/2020	25/04/2020
15	Worcester	Warriors	12/04/2020	14/04/2020	42	York	Poppleton Bar P&R	24/04/2020	26/04/2020
16	Birmingham	Edgbaston	01/04/2020	05/04/2020	43	Greater Manchester	Etihad Stadium	25/04/2020	27/04/2020
17	Cardiff	City Football Club	30/03/2020	07/04/2020	44	Carmarthen	Showground	25/04/2020	30/04/2020
18	London	Nightingale Walk-In	05/04/2020	11/04/2020	45	Llandudno	Builder St. Coach Park	26/04/2020	29/04/2020
19	Stansted	Airport	08/04/2020	10/04/2020	46	Perth	Perth College UHI	27/04/2020	29/04/2020
20	Edinburgh	Airport	13/04/2020	15/04/2020	47	Bradford	Bradford Uni Car Park	27/04/2020	29/04/2020
21	Preston	Preston College	14/04/2020	16/04/2020	48	Guildford	Onslow P&R	27/04/2020	29/04/2020
22	Ipswich	Copdock P&R	14/04/2020	17/04/2020	49	Leicester	Birstall Park and Ride	28/04/2020	30/04/2020
23	Londonderry	Derry Rugby Club	14/04/2020	17/04/2020	50	Abercynon	Railway Station	04/05/2020	06/05/2020
24	Doncaster	Airport	14/04/2020	17/04/2020	51	Enniskillen	TBD	TBD	TBD
25	Bristol	Airport	16/04/2020	18/04/2020	52	London	Central London	TBD	TBD
26	Brighton	Amex Stadium	16/04/2020	18/04/2020	53	Nottingham	Beeston Replacement	05/2020	05/2020
27	Milton Keynes	Second Street Car Park	17/04/2020	19/04/2020					



Department of Health & Social Care

opshub@dhsc.gov.uk




KEY: SATELLITE TESTING SITE STATUS 05/05/20 (set-up and run by DHSC)

LIVE/1ST PATIENTS SEEN

LOCATION PENDING

No	STS LOCATION	Pilot Date
1	Bradford Marley Stadium	09/04/2020
2	Wakefield Fieldhead Hospital	09/04/2020
3	Huddersfield - Greenhead College	09/04/2020
4	Lincolnshire CCG, Cross O'Cliff Court	10/04/2020
5	Sandwell Leasowes Intermediate Care Centre	07/04/2020
6	Bexhill Hospital	15/04/2020
7	Bognor Regis – Shripney Road	15/04/2020
8	Liverpool - Hunter Street Car Park	24/04/2020
9	Countess of Chester Hospital	19/04/2020
10	Westmorland General Hospital (WGH), Kendal	22/04/2020
11	Manchester Etihad Campus	20/04/2020
12	Halifax	14/04/2020
13	Mid Cheshire Hospital - Crewe	21/04/2020
14	Ashton Primary Care Centre	17/04/2020
15	Derby	21/04/2020
16	Chesterfield	21/04/2020
17	Enterprise House, Stockport	28/04/2020
18	Royal Blackburn Hospital	28/04/2020
19	University of Bolton Stadium	30/04/2020
20	Burton Albion Football Club	29/04/2020
21	Stoke City Football Club	29/04/2020
22	Farnborough	01/05/2020
23	Isle of Wight	02/05/2020
24	Wirral (Bidston station)	05/05/2020
25	Bury	05/05/2020
26	Oldham STC	06/05/2020
27	Shropshire	TBD
28	Oxford	TBD
29	Guildford	TBD
30	Medway	TBD



KEY: MOBILE TESTING UNIT STATUS 05/05/20 (set-up and run DHSC)

LIVE/1ST SUBJECTS SEEN

MTU	MTU LOCATION	Region	MTU	MTU LOCATION	Region
1	Lancaster	North West	51	Peterhead	Scotland
2	Torquay	South West	52	RESERVE	RESERVE
3	Dunoon	Scotland	53	Huntingdon	East of England/Central
4	Bishop Auckland	North East	54	Leighton Buzzard	East of England/Central
5	Newmarket	East of England/Central	55	Newark	East of England/Central
6	Ashford	South East	56	Barrow-in-Furness	North West
7	Stockport	North West	57	Rochdale	North West
8	Stoke-on-Trent	Midlands	58	Canterbury	South East
9	Brent	London	59	RESERVE	RESERVE
10	Thurso	Scotland	60	Barnet	London
11	Harrogate	North East	61	RESERVE	RESERVE
12	Oakham	East of England/Central	62	RESERVE	RESERVE
13	Salisbury	South West	63	Wolverhampton	Midlands
14	Motherwell	Scotland	64	Rugby	Midlands
15	Llandudno	Wales	65	Murton	North East
16	Carmarthen	Wales	66	Scarborough	North East
17	Boston	East of England/Central	67	Bodmin	South West
18	Dover	South East	68	Barnstaple	South West
19	Rotherham	North East	69	Lowestoft	East of England/Central
20	RESERVE	RESERVE	70	Rayleigh	East of England/Central
21	Tiverton	South West	71	Basingstoke	South East
22	Lambeth	London	72	Bracknell	South East
23	Elgin	Scotland	73	High Wycombe	South East
24	Hereford	Midlands	74	Truro	South West
25	Blandford Forum	South West	75	Dorchester	South West
26	RESERVE	RESERVE	76	RESERVE	RESERVE
27	RESERVE	RESERVE	77	Greenwich	London
28	Bridlington	North East	78	RESERVE	RESERVE
29	Liverpool (Stanley Park)	North West	79	RESERVE	RESERVE
30	Tamworth	Midlands	80	Dudley	Midlands
31	Grantham	Midlands	81	Staffordshire University	Midlands
32	Bicester	South East	82	St. Neots	East of England/Central
33	Tower Hamlets	London	83	Northampton	East of England/Central
34	Arbroath	Scotland	84	Evington	East of England/Central
35	Workington	North West	85	Mansfield	East of England/Central
36	Winchester	South East	86	Fakenham	East of England/Central
37	Redditch	Midlands	87	Haverhill	East of England/Central
38	Pickering	North East	88	Alnwick	North East
39	RESERVE	RESERVE	89	Settle	North West
40	RESERVE	RESERVE	90	RESERVE	RESERVE
41	Barking	London	91	Bolton	North West
42	Richmond	London	92	Skelmersdale	North West
43	Harringay	London	93	Northern Ireland	Northern Ireland
44	Hammersmith	London	94	Northern Ireland	Northern Ireland
45	Prestwick	Scotland	95	Northern Ireland	Northern Ireland
46	Galashiels	Scotland	96	Northern Ireland	Northern Ireland
47	RESERVE	RESERVE	97	RESERVE	RESERVE
48	Skye	Scotland	98	RESERVE	RESERVE
49	RESERVE	RESERVE	99	RESERVE	RESERVE
50	RESERVE	RESERVE	100	RESERVE	RESERVE